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Commander, Naval Air System Command
Code ADPO-48C
Washington, D.C. 20361-9330
ATT: Mr. R. A. Henson
Dear Mr. Henson:
This report represents the latest Status of Funds Report on Contract No.

B
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N00014-89-C-2238 from the allowed commencement date of June 19, 1989,

through June 30, 1992, Reports will be issued periodically as required by
the terms of the contract. The attached reports the status of funds
expended by cost ~>lement (direct and indirect) and by task. In addition,

an estimate of the remaining cost to complete the tasks included in Phase

II and Phase III of the contract, which is scheduled to continue thro
December of 1992, is shown.

Through June 30, 1992, a total of $6,810,716 has been expended and bi
under Phase II and Phase III of the contract, representing 91 percent
the total approved contract amount for both phases. Based upon the la
review of tasks remaining under the contract, the approved allocations
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Phase IIl have been modified to reflect the actual expected activity. The

total contract approved costs and estimated cost to complete remains

the

same, and costs appear to be tracking closely with the technical progress
of the program. At this point, Phase Il has been completed with a slight

negative variance from the contract amount, and this variance will
offset by expected favorable cost variances in Phase III.

Attached please find Schedule I and Schedule II which give a deta
breakdown of the totals referred to above by task number and direct
indirect cost.

If you have any questions, please feel free to contact me.

Sincerely,

S . N,

David M. Hunter

Treasurer
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cc: Code: DARPA/MTO(1) Micrion: J. Doherty
NRL-6804 2) N. Economou
DTIC-OCC  (4) D. Stewart
NRL-6816 (1) C. Libby
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Statement A per tele
Martin Peckerar NRL/
Washington, DC 20375
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